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Heather Ridge Metropolitan District Feb – March, 20 10 #16 Water Well Drilling Activity  

 

 

Heather Ridge Metropolitan District #16 -- Water We ll Drilling activity/progress
Date Time Depth/Ft Source Activity - Target Depth 1,590  Feet

3/5/2010 Rig moves on-site
3/9/2010 3:00 PM Drilling begins

3/9/2010 6:00 PM 60 BBA Shelby  Rader 720 979-4839 day  / Pedro 707 543-6077night

3/10/2010 5:00 PM 178 BBA Ground sof t slow to make sure hole is straight

3/11/2010 6:30 PM 389 BBA Tim All A-OK

3/12/2010 8:00 AM 550 LAYNE Shelby : Telecon VM

3/12/2010 6:00 PM 600 BBA Tim All A-OK

3/13/2010 7:00 AM 700 LAYNE Shelby : Telecon VM

3/13/2010 5:56 PM 776 BBA Tim-Lay ne Broken drum shaf t needs f ixed -- 3-4 day  delay

3/15/2010 8:48 AM 776 BBA Chris-Lay ne taking drum shaf t to f abricate replacement part this am

3/15/2010 5:13 PM 776 BBA Chris part to coninue will not be av ail till 3/18 - 3/19

3/18/2010 9:44 AM 776 BBA Tim: Kelly  Drum repared begin Drilling soon

3/18/2010 11:00 AM 776 HRMD Bob Knutson: Drilling resumes

3/19/2010 9:00 AM 940 HRMD Bob Knutson:  ~200 f t / 24/hrs

3/20/2010 7:00 AM 1050 LAYNE Shelby : Telecon VM

3/21/2010 7:00 AM 1260 LAYNE Shelby : Telecon VM

3/22/2010 7:00 PM 1479 BBA Tim All A-OK - 1st Noise Complaint

3/23/2010 11:00 AM 1500 LAYNE Samuel / Lay ne - target is 1590 SB done drilling 3/24

3/23/2010 7:00 PM 1526 BBA
Tim: Drilling slower because of  hard f ormation - Target is 1590 -- 
Awaiting blank well casing in transit to Lay ne - 2nd Noise Complaint

3/24/2010 9:30 AM 1590 HRMD

Bob Knutson: Drilling f inished at 1590 Target -- Awaiting blank well 
casing in transit to Lay ne - 7-10 day s f insh work then 24 Hour 
operation ends

3/25/2010 9:00 AM ===== BBA Tim: Well Casing arriv es and begin installation

3/26/2010 8:00 AM 1060 LAYNE Shelby : Well Casing installation 67% complete  
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3/31/2010 – 10:54am  Development of the well is progressing smoothly.  We have completed bailing and 
are currently on the final stages of airlifting.  At this point, we have performed approximately 36 hours of 
airlifting.  . . .. BBA 
 
 
4/1/2010 – 12:34pm  The construction activities have been completed.  From here, Layne will be 
demobilizing from the site and running the pump testing.  Today, they are waiting for the baker tank to be 
removed, will then remove drill pipe and run water into the well overnight.  Then, Layne will start removing 
their equipment in preparation for pump testing.  Layne has indicated that the majority of their equipment 
will be offsite by Sunday.  I have asked CT what nighttime activities we should expect over the next four 
days and will let you know what I hear.  After Friday, the only other overnight activity will be the long-term 
pumping test.  If we need to use a generator, there will be a generator running all night, but other than 
that, I expect little to no overnight work or noise after this coming Sunday night.  I will let you know what 
Chris says about overnight work over the next four days when I hear from him. BBA 


